

Meeting

9/10/70

1. Catalog - Ready for printer by 9/30

2. 1200 - Lets get it out - 1 week

3. Mini letter

---

1200 - Hemath to supply aving drugs

AES - Memo with recommendations by Mon

---

Timetable for Mini work

{ 17th -	✱	drug for cabinet
{ 22nd -		quotes on cabinet parts
{ 11th -		finalize block design
Oct 2 -		finalize rectobroad
Oct 12 -		finalize P.C.
Oct 12 -		finalize aving
Oct 6 -		finalize map package
Oct 12 -		finalize software

---

Eng schedule

Studio rules & reqs